COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/02/2008

ESTIMATE SUMMARY 07:27:57
CONTID: C15555 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15555-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0 DAYS TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
I-25, Douglas Lane to 5th Street PERCENT TIME: 8.10 ORIG TIME ALLOW: 12/15/2( FIXED COMPLETION DAT
PROJECT NO: IM 0252-383
I-25, Douglas Lane to 5th Street
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 05/15/2008
ONE PLAIN VIEW RD DATE LET 04/10/2008 DATE WORK BEGAN
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2008 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 05/15/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 31,560,915.45 PARTICIPATING $ 671,487.60 $ 671,487.60
AWARD PROJECT AMT: ¢ 29,407,999.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2.13% TOTAL EARNINGS 671,487.60 671,487.60
FUNDS AVAILABLE: $ 30,889,427.85 STOCKPILED MATERIALS 83,254.20 83,254.20
GROSS EARNINGS 754,741.80 754,741.80
TOTAL CLAIMS: $ 0.00 RETATNAGE -20,144.63 -20,144.63
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 734,597.17 734,597.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 734,597.17 734,597.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 734,597.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.000
LS 0.250 25,250.00
101,000.00000 0.250 25,250.00
0010 202-00001 *REMOVAL OF STRUCTURE 34.000 0.000
EACH 0.000 0.00
645.00000 0.000 0.00
0015 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 1,233.000 0.000
Sy 0.000 0.00
5.00000 0.000 0.00
0020 202-00027 *REMOVAL OF RIPRAP 32.000 0.000
sy 0.000 0.00
10.00000 0.000 0.00
0025 202-00033 REMOVAL OF PIPE 2.000 0.000
EACH 0.000 0.00
1,371.00000 0.000 0.00
0030 202-00035 *REMOVAL OF PIPE 1,862.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0035 202-00037 REMOVAL OF END SECTION 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0040 202-00090 *REMOVAL OF DELINEATOR 195.000 0.000
EACH 55.000 357.50
6.50000 55.000 357.50
0045 202-00200 *REMOVAL OF SIDEWALK 379.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 891.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0055 202-00210 *REMOVAL OF CONCRETE PAVEMENT 36,501.000 0.000
SY 0.000 0.00

3.50000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 94,143.000 0.000
sy 404.000 1,010.00
2.50000 404.000 1,010.00
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,280.000 0.000
SY 0.000 0.00
3.25000 0.000 0.00
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 62,383.000 0.000
SF 1,264.000 1,074.40
0.85000 1,264.000 1,074.40
0075 202-00810 *REMOVAL OF GROUND SIGN 71.000 0.000
EACH 22.000 5,830.00
265.00000 22.000 5,830.00
0080 202-00821 *REMOVAL OF SIGN PANEL 3.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0085 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0090 202-00895 *REMOVAL OF IMPACT ATTENUATOR 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0095 202-01000 *REMOVAL OF FENCE 2,456.000 0.000
LF 2,456.000 2,456.00
1.00000 2,456.000 2,456.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 15,091.000 0.000
LF 1,310.000 2,620.00
2.00000 1,310.000 2,620.00
0105 202-01170 REMOVAL OF GUARDRAIL TYPE 7 61.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0110 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 8,050.000 0.000
LF 0.000 0.00

1.50000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-01300 *REMOVAL OF END ANCHORAGE 15.000 0.000
EACH 4.000 400.00
100.00000 4.000 400.00
0120 202-04002 CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0125 202-05008 *SAWING CONCRETE (8 INCH) 7,839.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0130 202-05026 *SAWING ASPHALT MATERIAL (6 INCH) 16,614.000 0.000
LF 3,640.000 2,730.00
0.75000 3,640.000 2,730.00
0135 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 185,013.000 0.000
cy 15,000.000 112,500.00
7.50000 15,000.000 112,500.00
0140 203-00100 *MUCK EXCAVATION 5,000.000 0.000
cy 0.000 0.00
9.00000 0.000 0.00
0145 203-01100 *PROOF ROLLING 200.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0150 203-01500 *BLADING 300.000 0.000
HOUR 0.000 0.00
81.49000 0.000 0.00
0155 203-01510 *BACKHOE 40.000 0.000
HOUR 0.000 0.00
81.49000 0.000 0.00
0160 203-01550 *DOZING 300.000 0.000
HOUR 0.000 0.00
81.49000 0.000 0.00
0165 203-01590 *FRONT END LOADER (RUBBER TIRE) 200.000 0.000
HOUR 0.000 0.00

81.49000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 203-01594 *COMBINATION LOADER 200.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0175 203-01597 *POTHOLING 200.000 0.000
HOUR 0.000 0.00
142.00000 0.000 0.00
0180 203-01622 *SWEEPING (WITH PICKUP BROOM) 130.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0185 206-00000 *STRUCTURE EXCAVATION 2,682.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
0190 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 14.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0195 207-00205 *TOPSOIL 10,200.000 0.000
cY 0.000 0.00
3.50000 0.000 0.00
0200 208-00002 *EROSION LOG (12 INCH) 12,000.000 0.000
LF 252.000 819.00
3.25000 252.000 819.00
0205 208-00020 *SILT FENCE 8,500.000 0.000
LF 3,984.000 5,976.00
1.50000 3,984.000 5,976.00
0210 208-00034 *GRAVEL BAG 1,600.000 0.000
LF 15.000 39.30
2.62000 15.000 39.30
0215 208-00040 *CHECK DAM 10.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0220 208-00045 *CONCRETE WASHOUT STRUCTURE 8.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 40.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0230 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 10.000 0.000
EACH 9.000 11,250.00
1,250.00000 9.000 11,250.00
0235 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0240 208-00205 EROSION CONTROL SUPERVISOR 1,280.000 0.000
HOUR 145.000 2,900.00
20.00000 145.000 2,900.00
0245 210-00810 RESET GROUND SIGN 11.000 0.000
EACH 3.500 787.50
225.00000 3.500 787.50
0250 210-00815 RESET SIGN PANEL 5.000 0.000
EACH 0.000 0.00
71.00000 0.000 0.00
0255 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0260 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
1,520.00000 0.000 0.00
0265 210-01000 *RESET FENCE 351.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0270 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0275 212-00006 *SEEDING (NATIVE) 23.000 0.000
ACRE 0.000 0.00

300.00000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 212-00009 *SEEDING (TEMPORARY) 0.800 0.000
ACRE 0.000 0.00
160.00000 0.000 0.00
0285 212-00032 *SOIL CONDITIONING 23.000 0.000
ACRE 0.000 0.00
2,125.00000 0.000 0.00
0290 213-00002 *MULCHING (WEED FREE HAY) 42.000 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0295 213-00009 *FLEXIBLE GROWTH MEDIUM 2.000 0.000
ACRE 0.000 0.00
3,000.00000 0.000 0.00
0300 213-00061 *MULCH TACKIFIER 8,400.000 0.000
1B 0.000 0.00
1.90000 0.000 0.00
0305 213-00100 *SOIL BINDER 14.000 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0310 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
0315 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 100.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0320 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0325 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 850.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0330 214-01010 *BRUSH LAYER CUTTING 2,000.000 0.000
EACH 0.000 0.00

2.65000 0.000 0.00
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PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,340.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
0340 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 40,000.000 0.000
sy 0.000 0.00
1.75000 0.000 0.00
0345 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
116.00000 0.000 0.00
0350 304-04000 AGGREGATE BASE COURSE (CLASS 4) 39.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0355 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 1,728.000 0.000
TON 0.000 0.00
15.00000 0.000 0.00
0360 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0365 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 7,107.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0370 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,355.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0375 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 4,352.000 0.000
GAL 0.000 0.00
1.35000 0.000 0.00
0380 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 4,909.000 0.000
GAL 0.000 0.00
1.35000 0.000 0.00
0385 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 27,599.000 0.000
sy 0.000 0.00
34.00000 0.000 0.00
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CAT NO0200 ROADWAY
0390 412-01000 *CONCRETE PAVEMENT (10 INCH) 14,247.000 0.000
sy 0.000 0.00
46.00000 0.000 0.00
0395 412-01200 *CONCRETE PAVEMENT (12 INCH) 52,805.000 0.000
sY 0.000 0.00
39.00000 0.000 0.00
0400 412-01215 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 676.000 0.000
sy 0.000 0.00
55.00000 0.000 0.00
0405 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 81,234.000 0.000
SY 0.000 0.00
43.00000 0.000 0.00
0410 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 13,801.000 0.000
sy 0.000 0.00
3.10000 0.000 0.00
0415 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 116.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0420 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 3,004.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0425 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 36,280.000 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0430 503-00018 *DRILLED CAISSON (18 INCH) 30.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0435 503-00036 *DRILLED CAISSON (36 INCH) 13.000 0.000
LF 0.000 0.00
215.00000 0.000 0.00
0440 503-00042 *DRILLED CAISSON (42 INCH) 82.000 0.000
LF 0.000 0.00
285.00000 0.000 0.00
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0445 503-00048 *DRILLED CAISSON (48 INCH) 159.500 0.000
LF 0.000 0.00
285.00000 0.000 0.00
0450 503-00054 *DRILLED CAISSON (54 INCH) 104.000 0.000
LF 0.000 0.00
335.00000 0.000 0.00
0455 506-00030 *GROUTED RIPRAP 239.000 0.000
cy 0.000 0.00
158.00000 0.000 0.00
0460 506-00209 *RIPRAP (9 INCH) 980.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0465 506-00212 *RIPRAP (12 INCH) 1,123.000 0.000
cy 0.000 0.00
59.00000 0.000 0.00
0470 506-00218 *RIPRAP (18 INCH) 1,155.000 0.000
cy 0.000 0.00
57.00000 0.000 0.00
0475 506-00224 *RIPRAP (24 INCH) 10,485.000 0.000
cy 0.000 0.00
58.00000 0.000 0.00
0480 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.500 0.000
cy 0.000 0.00
1,500.00000 0.000 0.00
0485 601-03000 CONCRETE CLASS D 47.000 0.000
cy 0.000 0.00
800.00000 0.000 0.00
0490 601-40400 *STRUCTURAL CONCRETE STAIN 3,709.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0495 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,642.000 0.000
1B 0.000 0.00

0.95000 0.000 0.00
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0500 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,579.000 0.000
LF 53.000 2,385.00
45.00000 53.000 2,385.00
0505 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,099.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0510 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,629.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0515 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 367.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0520 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0525 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 707.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0530 603-01605 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 83.000 0.000
LF 76.000 11,020.00
145.00000 76.000 11,020.00
0535 603-02185 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 128.000 0.000
PLACE)
LF 0.000 0.00
150.00000 0.000 0.00
0540 603-02245 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 109.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0545 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0550 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 9.000 0.000
EACH 0.000 0.00

850.00000 0.000 0.00
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0555 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0560 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0565 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0570 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0575 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0580 603-40072 72 INCH CORRUGATED STEEL PIPE (HALF ROUND) (SPECIAL) 130.000 0.000
LF 36.000 2,700.00
75.00000 36.000 2,700.00
0585 603-50018 18 INCH PLASTIC PIPE 291.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0590 603-70607 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 26.000 0.000
LF 0.000 0.00
1,200.00000 0.000 0.00
0595 603-71604 16X4 FOOT CONCRETE BOX CULVERT (3-SIDED) (PRECAST) 32.000 0.000
LF 13.000 13,000.00
1,000.00000 13.000 13,000.00
0600 604-00305 *INLET TYPE C (5 FOOT) 11.000 0.000
EACH 2.000 7,600.00
3,800.00000 2.000 7,600.00
0605 604-00310 *INLET TYPE C (10 FOOT) 2.000 0.000
EACH 0.000 0.00

4,200.00000 0.000 0.00



CONTID: C15555 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00
0615 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00
0620 604-00506 *INLET TYPE D (SPECIAL) (5 FOOT) 3.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00
0625 604-00510 *INLET TYPE D (10 FOOT) 3.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00
0630 604-00511 *INLET TYPE D (SPECIAL) (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00
0635 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00
0640 604-00550 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00
0645 604-19205 *INLET TYPE R L 10 (5 FOOT) 4.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00
0650 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00
0655 604-25005 *VANE GRATE INLET (5 FOOT) 8.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00
0660 604-25010 *VANE GRATE INLET (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00
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0665 604-25015 *VANE GRATE INLET (15 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00
0670 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 31.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00
0675 604-26006 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00
0680 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 11.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00
0685 604-26011 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,300.00000 0.000 0.00
0690 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 2.000 0.000

EACH 0.000 0.00

4,600.00000 0.000 0.00
0695 604-30005 *MANHOLE SLAB BASE (5 FOOT) 6.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00
0700 604-30010 *MANHOLE SLAB BASE (10 FOOT) 7.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00
0705 604-30015 *MANHOLE SLAB BASE (15 FOOT) 6.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00
0710 604-30020 *MANHOLE SLAB BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

3,100.00000 0.000 0.00
0715 604-31005 *MANHOLE BOX BASE (5 FOOT) 1.000 0.000

EACH 0.000 0.00

8,300.00000 0.000 0.00
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0720 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 0.000
EACH 0.000 0.00
8,400.00000 0.000 0.00
0725 604-31015 *MANHOLE BOX BASE (15 FOOT) 2.000 0.000
EACH 1.600 13,600.00
8,500.00000 1.600 13,600.00
0730 604-39000 *MANHOLE SPECIAL 1.000 0.000
EACH 0.000 0.00
13,500.00000 0.000 0.00
0735 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0740 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 10,848.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0745 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 608.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0750 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,178.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0755 606-00721 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 2,618.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0760 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,713.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0765 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 10,372.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0770 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 1,511.000 0.000
LF 0.000 0.00

130.00000 0.000 0.00
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0775 606-01340 *END ANCHORAGE TYPE 3D 7.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0780 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0785 606-01380 *TRANSITION TYPE 3H 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0790 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0795 606-02005 *END ANCHORAGE (FLARED) 10.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0800 606-10700 *BRIDGE RAIL TYPE 7 449.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0805 607-11525 *FENCE (PLASTIC) 9,750.000 0.000
LF 4,459.000 9,809.80
2.20000 4,459.000 9,809.80
0810 607-56001 *FENCE (ANIMAL PROTECTION) 784.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0815 607-60620 *ROAD CLOSURE GATE 2.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0820 608-00006 CONCRETE SIDEWALK (6 INCH) 1,903.000 0.000
SY 0.000 0.00
44.00000 0.000 0.00
0825 608-00010 CONCRETE CURB RAMP 47.000 0.000
sy 0.000 0.00

95.00000 0.000 0.00
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0830 608-00012 CURB RAMP (SPECIAL) 37.000 0.000
sy 0.000 0.00
114.00000 0.000 0.00
0835 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 396.000 0.000
LF 0.000 0.00
14.25000 0.000 0.00
0840 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,688.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0845 609-24004 GUTTER TYPE 2 (4 FOOT) 285.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0850 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,207.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0855 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 563.000 0.000
SF 0.000 0.00
7.25000 0.000 0.00
0860 612-00001 *DELINEATOR (TYPE I) 185.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0865 612-00002 *DELINEATOR (TYPE II) 27.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0870 612-00003 *DELINEATOR (TYPE III) 49.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0875 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 2.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0880 612-00075 REFLECTOR STRIP (6 INCH) 145.000 0.000
EACH 0.000 0.00

15.00000 0.000 0.00
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0885 613-00001 *DIRECTIONAL BORING CONDUIT 500.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0890 613-00025 *1-1/4 INCH HDPE CONDUIT 14,000.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0895 613-00200 *2 INCH ELECTRICAL CONDUIT 150.000 0.000
LF 0.000 0.00
13.25000 0.000 0.00
0900 613-00300 *3 INCH ELECTRICAL CONDUIT 760.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
0905 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 154.000 0.000
LF 0.000 0.00
25.50000 0.000 0.00
0910 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,335.000 0.000
LF 0.000 0.00
6.25000 0.000 0.00
0915 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,210.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0920 613-04000 *CONDUIT (INSTALL ONLY) 2,410.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0925 613-07026 *PULL BOX (16"x24"X12") 12.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0930 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
70,000.00000 0.000 0.00
0935 613-34300 *LIGHT STANDARD METAL (30 FOOT) 1.000 0.000
EACH 0.000 0.00

1,325.00000 0.000 0.00
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0940 613-34350 *LIGHT STANDARD METAL (35 FOOT) 23.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0945 613-40010 *LIGHT STANDARD FOUNDATION 23.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0950 613-50100 *LIGHTING CONTROL CENTER 5.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0955 613-75150 *LUMINAIRE METAL HALIDE (150 WATT) 12.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0960 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 32.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
0965 614-00011 *SIGN PANEL (CLASS I) 400.000 0.000
SF 0.000 0.00
19.50000 0.000 0.00
0970 614-00012 *SIGN PANEL (CLASS II) 344.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0975 614-00013 *SIGN PANEL (CLASS III) 2,012.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0980 614-00200 *STEEL SIGN POST (U-2) 198.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0985 614-00214 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 29.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0990 614-00615 *STEEL SIGN POST (W 6X15) 34.000 0.000
LF 0.000 0.00

35.00000 0.000 0.00
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0995 614-00818 *STEEL SIGN POST (W 8x18) 33.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1000 614-01022 *STEEL SIGN POST (W 10X22) 36.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
1005 614-01554 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 63.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
1010 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 437.000 0.000
SLIPBASE)
LF 0.000 0.00
45.00000 0.000 0.00
1015 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 86.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
1020 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
225.00000 0.000 0.00
1025 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1030 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1035 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
1040 614-30110 *BUTTERFLY STRUCTURE 2.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
1045 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 5.000 0.000
EACH 0.000 0.00

30,000.00000 0.000 0.00
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1050 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
54,000.00000 0.000 0.00
1055 614-70117 *PEDESTRIAN SIGNAL FACE (16) 14.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
1060 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 34.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
1065 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1070 614-72860 *PEDESTRIAN PUSH BUTTON 14.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
1075 614-72872 *LOOP DETECTOR (MICRO TYPE) 17.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
1080 614-72875 *LOOP DETECTOR WIRE 3,950.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
1085 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1090 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 6.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
1095 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 0.000
EACH 0.000 0.00
21,000.00000 0.000 0.00
1100 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 0.000
EACH 0.000 0.00

33,000.00000 0.000 0.00
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1105 614-81115 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-15 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
15,500.00000 0.000 0.00
1110 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,500.00000 0.000 0.00
1115 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
1120 614-81255 *TRAFFIC SIGNAL LIGHT POLE STEEL (2-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
34,000.00000 0.000 0.00
1125 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
1130 614-85001 *IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
1135 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
1140 614-87499 *FIBERT OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 6,500.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
1145 619-06060 *6 INCH DUCTILE IRON PIPE 98.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1150 619-75048 *6 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
1155 621-00450 *DETOUR PAVEMENT 22,400.000 0.000
sy 3,378.000 101,340.00

30.00000 3,378.000 101,340.00
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1160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.037 7,955.00
215,000.00000 0.037 7,955.00
1165 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1170 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
,737,000.00000 0.000 0.00
1175 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
35,000.00000 0.000 0.00
1180 627-00005 *EPOXY PAVEMENT MARKING 1,406.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
1185 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,330.000 0.000
GAL 47.000 1,034.00
22.00000 47.000 1,034.00
1190 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 13,278.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1195 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 308.000 0.000
(TYPE I)
SF 0.000 0.00
14.50000 0.000 0.00
1200 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,153.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
1205 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 170.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.50000 0.000 0.00
1210 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 340.000 0.000
LINE)
SF 0.000 0.00

9.25000 0.000 0.00
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1215 630-00000 *FLAGGING 2,120.000 0.000
HOUR 341.500 7,854.50
23.00000 341.500 7,854.50
1220 630-00007 *TRAFFIC CONTROL INSPECTION 180.000 0.000
DAY 9.000 1,620.00
180.00000 9.000 1,620.00
1225 630-00012 *TRAFFIC CONTROL MANAGEMENT 400.000 0.000
DAY 17.000 8,925.00
525.00000 17.000 8,925.00
1230 630-80001 *FLASHING BEACON (PORTABLE) 6.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1235 630-80305 *FLAGGING STATION LIGHT 2.000 0.000
EACH 0.500 375.00
750.00000 0.500 375.00
1240 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 9.000 0.000
EACH 4.500 1,125.00
250.00000 4.500 1,125.00
1245 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 85.000 0.000
EACH 42.500 2,125.00
50.00000 42.500 2,125.00
1250 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 0.000
EACH 8.000 400.00
50.00000 8.000 400.00
1255 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 3.000 150.00
50.00000 3.000 150.00
1260 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
1265 630-80355  PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
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1270 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
1275 630-80360 *DRUM CHANNELIZING DEVICE 190.000 0.000
EACH 55.000 2,475.00
45.00000 55.000 2,475.00
1280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
1285 630-80370 CONCRETE BARRIER (TEMPORARY) 24,000.000 0.000
LF 6,480.000 129,600.00
20.00000 6,480.000 129,600.00
1290 630-80380 *TRAFFIC CONE 265.000 0.000
EACH 132.500 1,325.00
10.00000 132.500 1,325.00
1295 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 1.500 6,000.00
4,000.00000 1.500 6,000.00
1300 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.500 20,000.00
40,000.00000 0.500 20,000.00
1305 700-70010 F/A MINOR CONTRACT REVISIONS 1,500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 26,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1320 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 350,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1325 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1330 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1340 700-70023 F/A ON-THE-JOB TRAINEE 5,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1345 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1350 700-70034 F/A DISPUTE REVIEW BOARD 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1355 700-70380 F/A EROSION CONTROL 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 22,702,526.75 $ 532,918.00$ 532,918.00

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1365 202-00400 REMOVAL OF BRIDGE 2.000 0.000
EACH 0.000 0.00
62,000.00000 0.000 0.00
1370 206-00000 *STRUCTURE EXCAVATION 1,605.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
1375 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,552.000 0.000
cy 0.000 0.00

25.50000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1380 206-00200 *STRUCTURE BACKFILL (CLASS 2) 174.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
1385 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,552.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1390 206-01784 SHORING (AREA 4) 1.000 0.000
LS 0.100 4,000.00
40,000.00000 0.100 4,000.00
1395 206-01785 SHORING (AREA 5) 1.000 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
1400 206-01786 SHORING (AREA 6) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1405 206-01787 SHORING (AREA 7) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1410 502-00460 PILE TIP 32.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
1415 502-11489 STEEL PILING (HP 14X89) 1,568.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
1415 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000
LF 1,097.600 55,977.60
51.00000 1,097.600 55,977.60
1420 503-00030 *DRILLED CAISSON (30 INCH) 608.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
1425 503-00036 *DRILLED CAISSON (36 INCH) 410.000 0.000
LF 95.000 20,425.00

215.00000 95.000 20,425.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1430 515-00400 *CONCRETE SEALER 3,662.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
1435 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 288.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
1440 601-03040 CONCRETE CLASS D (BRIDGE) 263.000 0.000
cy 0.000 0.00
430.00000 0.000 0.00
1445 601-05000 *CONCRETE CLASS H 1,391.000 0.000
cY 0.000 0.00
440.00000 0.000 0.00
1450 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,493.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
1455 601-40300 *STRUCTURAL CONCRETE COATING 1,446.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
1460 602-00020 *REINFORCING STEEL (EPOXY COATED) 372,975.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
1465 606-10700 *BRIDGE RAIL TYPE 7 1,083.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
1470 613-00100 *1 INCH ELECTRICAL CONDUIT 290.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1475 618-00154 *PRESTRESSED CONCRETE I (BT54) 3,360.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 2,557,106.75 $ 80,402.60 53 80,402.60
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA
1480 206-00000 *STRUCTURE EXCAVATION 1,220.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
1485 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,064.000 0.000
cY 0.000 0.00
25.50000 0.000 0.00
1490 206-00200 *STRUCTURE BACKFILL (CLASS 2) 124.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
1495 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,064.000 0.000
cY 0.000 0.00
24.00000 0.000 0.00
1500 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
66,000.00000 0.000 0.00
1505 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1510 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
7,500.00000 0.000 0.00
1515 502-00460 PILE TIP 44.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
1520 502-11253 STEEL PILING (HP 12X53) 2,147.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
1525 509-00000 STRUCTURAL STEEL 580,140.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
1530 515-00400 *CONCRETE SEALER 2,245.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO301 STR. NO. G-17-DZ STR. NO. G-17-EA
1535 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
1540 601-03040 CONCRETE CLASS D (BRIDGE) 98.000 0.000
cy 0.000 0.00
430.00000 0.000 0.00
1545 601-05000 *CONCRETE CLASS H 753.000 0.000
cy 0.000 0.00
440.00000 0.000 0.00
1550 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,133.000 0.000
SY 0.000 0.00
4.50000 0.000 0.00
1555 601-40400 *STRUCTURAL CONCRETE STAIN 542.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1560 602-00020 *REINFORCING STEEL (EPOXY COATED) 206,760.000 0.000
LB 0.000 0.00
0.95000 0.000 0.00
1565 606-10700 *BRIDGE RAIL TYPE 7 733.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
1570 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
1575 613-00100 *1 INCH ELECTRICAL CONDUIT 550.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
CAT 0301 CURRENT AMT 1,973,014.50 $ 0.00$ 0.00
CAT NOO0302 STR. NO. G-17-P TEMPORARY WIDENING
1580 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 524.000 0.000
SY 0.000 0.00
3.25000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. NO. G-17-P TEMPORARY WIDENING
1585 202-00400 REMOVAL OF BRIDGE 2.000 0.000
EACH 0.000 0.00
62,000.00000 0.000 0.00
1590 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
L S 1.000 30,000.00
30,000.00000 1.000 30,000.00
1595 206-00000 *STRUCTURE EXCAVATION 46.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
1600 206-00100 *STRUCTURE BACKFILL (CLASS 1) 38.000 0.000
cYy 0.000 0.00
25.50000 0.000 0.00
1605 206-00200 *STRUCTURE BACKFILL (CLASS 2) 10.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
1610 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 38.000 0.000
cYy 0.000 0.00
24.00000 0.000 0.00
1615 206-01788 SHORING (AREA 8) 1.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1620 206-01789 SHORING (AREA 9) 1.000 0.000
L S 0.000 0.00
500.00000 0.000 0.00
1625 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 56.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
1630 502-00460 PILE TIP 6.000 0.000
EACH 3.000 450.00
150.00000 3.000 450.00
1635 502-11253 STEEL PILING (HP 12X53) 225.000 0.000
LF 162.000 8,910.00

55.00000 162.000 8,910.00
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PCN: 15555-BID ESTIMATE RUN
PROJECT: IM 0252-383 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. NO. G-17-P TEMPORARY WIDENING
1635 MATERIAL ALLOWANCE STEEL PILE (HP 12X53) 0.000
LF 110.000 3,381.40
30.74000 110.000 3,381.40
1640 503-00030 *DRILLED CAISSON (30 INCH) 134.000 0.000
LF 134.000 28,140.00
210.00000 134.000 28,140.00
1641 900-00012 ADDED ITEM (FOOT)/ PRICE ADJUSTMENT -- DRILLED CAISSON 40.000 0.000
(30 INCH)
LF 40.000 9,660.00
241.50000 40.000 9,660.00
1645 601-03040 CONCRETE CLASS D (BRIDGE) 82.000 0.000
cY 5.800 2,494.00
430.00000 5.800 2,494.00
1650 602-00000 *REINFORCING STEEL 17,000.000 0.000
1B 3,148.000 2,990.60
0.95000 3,148.000 2,990.60
1655 606-10700 *BRIDGE RAIL TYPE 7 124.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
1660 618-06036 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 2,476.000 0.000
INCHES)
SF 0.000 0.00
48.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 393,975.00 $ 86,026.00 % 86,026.00

CAT NO0303 PLUM CREEK PARKWAY BRIDGE

1665 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
62,000.00000 0.000 0.00
1670 206-00000 *STRUCTURE EXCAVATION 1,532.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
1675 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,383.000 0.000
cy 0.000 0.00

25.50000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 PLUM CREEK PARKWAY BRIDGE
1680 206-00200 *STRUCTURE BACKFILL (CLASS 2) 189.000 0.000
cy 0.000 0.00
7.00000 0.000 0.00
1685 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,383.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1690 206-00510 *FILTER MATERIAL (CLASS A) 74.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
1695 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 311.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
1700 502-00460 PILE TIP 28.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
1705 502-11274 STEEL PILING (HP 12X74) 829.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
1705 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 0.000
LF 560.000 23,895.20
42.67000 560.000 23,895.20
1710 503-00048 *DRILLED CAISSON (48 INCH) 280.000 0.000
LF 0.000 0.00
285.00000 0.000 0.00
1715 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 10.000 0.000
GAL 0.000 0.00
400.00000 0.000 0.00
1720 514-00200 *PEDESTRIAN RAILING (STEEL) 360.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
1725 515-00120 *WATERPROOFING (MEMBRANE) 1,893.000 0.000
sy 0.000 0.00
10.50000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 PLUM CREEK PARKWAY BRIDGE

1730 515-00400 *CONCRETE SEALER 653.000 0.000
sy 0.000 0.00
8.00000 0.000 0.00
1735 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
1740 601-03040 CONCRETE CLASS D (BRIDGE) 1,492.000 0.000
cy 0.000 0.00
430.00000 0.000 0.00
1745 601-40300 *STRUCTURAL CONCRETE COATING 1,105.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
1750 602-00000 *REINFORCING STEEL 68,745.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
1755 602-00020 *REINFORCING STEEL (EPOXY COATED) 205,685.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
1760 603-50015 15 INCH PLASTIC PIPE 276.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
1765 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 491.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
1770 613-00100 *1 INCH ELECTRICAL CONDUIT 133.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1775 613-00125 *1-1/4 INCH ELECTRICAL CONDUIT 639.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1780 613-00200 *2 INCH ELECTRICAL CONDUIT 517.000 0.000
LF 0.000 0.00

13.25000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 PLUM CREEK PARKWAY BRIDGE
1785 613-00600 *6 INCH ELECTRICAL CONDUIT 2,026.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
1790 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,814.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
CAT 0303 CURRENT AMT 1,860,113.75 $ 23,895.208 23,895.20
CAT NO0304 WALL-G-17-R WALL B
1795 206-00000 *STRUCTURE EXCAVATION 2,901.000 0.000
cY 0.000 0.00
8.00000 0.000 0.00
1800 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 105.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
1805 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,717.000 0.000
cY 0.000 0.00
25.50000 0.000 0.00
1810 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,568.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1815 420-00500 *GEOTEXTILE (PAVING) 928.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
1820 504-04410 *BLOCK FACING 4,503.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1825 504-04420 PRECAST PANEL FACING 10,492.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1830 504-06310 *GROUND NAIL (10 FOOT) 112.000 0.000
EACH 0.000 0.00
405.00000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL-G-17-R WALL B
1835 504-06315 *GROUND NAIL (15 FOOT) 163.000 0.000
EACH 0.000 0.00
585.00000 0.000 0.00
1840 601-01000 CONCRETE CLASS B 138.000 0.000
cYy 0.000 0.00
600.00000 0.000 0.00
1845 601-40400 *STRUCTURAL CONCRETE STAIN 1,148.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
1850 602-00020 *REINFORCING STEEL (EPOXY COATED) 8,507.000 0.000
LB 0.000 0.00
0.95000 0.000 0.00
CAT 0304 CURRENT AMT $ 741,591.65 § 0.00s 0.00
CAT NOO0305 WALL-G-17-S WALL C
1855 206-00000 *STRUCTURE EXCAVATION 1,467.000 0.000
cYy 0.000 0.00
8.00000 0.000 0.00
1860 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 63.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
1865 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,594.000 0.000
cYy 0.000 0.00
25.50000 0.000 0.00
1870 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 813.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1875 420-00500 *GEOTEXTILE (PAVING) 1,170.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
1880 504-04410 *BLOCK FACING 3,741.000 0.000
SF 0.000 0.00

9.50000 0.000 0.00



CONTID: C15555 COLORADO DEPARTMENT OF TRANSPORTATION Page 37
PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL-G-17-S WALL C
1885 504-04420 PRECAST PANEL FACING 3,741.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1890 601-01000 CONCRETE CLASS B 92.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
1895 601-40400 *STRUCTURAL CONCRETE STAIN 405.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
1900 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,818.000 0.000
LB 0.000 0.00
0.95000 0.000 0.00
CAT 0305 CURRENT AMT $ 293,621.60 $ 0.00$ 0.00
CAT NOO0306 WALL-G-17-T WALL D
1905 206-00000 *STRUCTURE EXCAVATION 3,846.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
1910 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 74.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
1915 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,456.000 0.000
cy 0.000 0.00
25.50000 0.000 0.00
1920 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,878.000 0.000
cy 0.000 0.00
24.00000 0.000 0.00
1925 420-00500 *GEOTEXTILE (PAVING) 1,536.000 0.000
SY 0.000 0.00
2.50000 0.000 0.00
1930 504-04410 *BLOCK FACING 6,202.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT : IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 WALL-G-17-T WALL D
1935 504-04420 PRECAST PANEL FACING 6,202.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1940 601-01000 CONCRETE CLASS B 108.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
1945 601-40400 *STRUCTURAL CONCRETE STAIN 700.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1950 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,837.000 0.000
LB 0.000 0.00
0.95000 0.000 0.00
CAT 0306 CURRENT AMT § 497,532.15 $ 0.008$ 0.00

CAT NO0307 WALL-G-17-U ABUTMENT 2

1955 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 25.000 0.000
cY 0.000 0.00
125.00000 0.000 0.00
1960 504-04420 PRECAST PANEL FACING 3,373.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1965 504-06320 *GROUND NAIL (20 FOOT) 137.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
1970 601-01000 CONCRETE CLASS B 31.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1975 601-40400 *STRUCTURAL CONCRETE STAIN 458.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
1980 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,885.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00

CAT 0307 CURRENT AMT $ 232,943.75 $ 0.00$ 0.00
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PCN: 15555-BID ESTIMATE RUN 07/02/2008
PROJECT: IM 0252-383 ESTIMATE NO: 0001 07:27:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0308 WALL-G-17-V ABUTMENT 1

1985 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 26.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
1990 504-04420 PRECAST PANEL FACING 3,485.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
1995 504-06320 *GROUND NAIL (20 FOOT) 140.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
2000 601-01000 CONCRETE CLASS B 32.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
2005 601-40400 *STRUCTURAL CONCRETE STAIN 473.000 0.000
sy 0.000 0.00
6.00000 0.000 0.00
2010 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,949.000 0.000
1B 0.000 0.00
0.95000 0.000 0.00
CAT 0308 CURRENT AMT $ 239,489.55 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING

2015 620-00005 FIELD OFFICE (SPECIAL) 1.000 0.000

EACH 0.500 22,500.00

45,000.00000 0.500 22,500.00
2020 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.250 5,000.00

20,000.00000 0.250 5,000.00
2025 620-00020 SANITARY FACILITY 2.000 0.000

EACH 2.000 4,000.00

2,000.00000 2.000 4,000.00

CAT 0400 CURRENT AMT $ 69,000.00 $ 31,500.00$ 31,500.00

PROJECT TOTAL CURRENT AMT $ 31,560,915.45 $ 754,741.80 % 754,741.80



